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ESTIMATE RUN 06/15/2006

ESTIMATE SUMMARY 09:55:14

CONTID: C15156         ESTIMATE NO: 0008 FINL 2002

PCN: 15156-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 24 Overlay PERCENT TIME:

PROJECT NO: NH 0243-072                   

SH 24 Calhan to Ramah

NAME OF ROAD: SH 24 Overlay

PROJECT COUNTIES: EL PASO

CONTRACTOR:

KIEWIT WESTERN CO. PAY PERIOD ENDING 06/15/2006 DATE TIME STARTED 06/20/2005

7926 S. Platte Canyon Road DATE LET 05/05/2005 DATE WORK BEGAN

 DATE AWARDED 05/17/2005 DATE TIME STOPPED 12/20/2005

 DATE CONTRACT EXECUTED 05/31/2005 DATE ACCEPTED 12/20/2005

LITTLETON CO 80128-5978303-979-9330 DATE NOTICE TO PROCEED 06/20/2005

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,081,811.47 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 1,913,643.85 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 28,704.66

SECURITIES ENCUMBERED -28,704.66

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

60.00

TIME ALLOW:

ORIG TIME ALLOW:

140 WORK DAYS

WORK DAYS140

98.85%

23,956.00

0.00

0.00

0.00

$

$

$

$

2,057,855.47

0.00

2,057,855.47

0.00

2,057,855.47

0.00

0.00

2,057,855.47

0.00

AMOUNT DUE 2,057,855.47 0.00

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 0.00

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

84.0
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PCN: 15156-BID    ESTIMATE RUN 06/15/2006

PROJECT: NH 0243-072                   ESTIMATE NO: 0008 09:55:14

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0005 *REMOVAL OF DELINEATOR 201.000 201.000

EACH 0.000 0.00

7.00000 201.000 1,407.00

202-00090  
 

0010 *REMOVAL OF GUARDRAIL TYPE 3 700.000 700.000

LF  0.000 0.00

3.00000 700.000 2,100.00

202-01130  
 

0015 *REMOVAL OF END ANCHORAGE 8.000 8.000

EACH 0.000 0.00

250.00000 8.000 2,000.00

202-01300  
 

0020 BLADING 130.000 130.000

HOUR 0.000 0.00

70.00000 130.000 9,100.00

203-01500  
 

0025 *EROSION LOG 0.000 0.000

LF  0.000 0.00

4.00000 0.000 0.00

208-00005  
 

0030 *RESET MAILBOX STRUCTURE (TYPE 1) 3.000 3.000

EACH 0.000 0.00

250.00000 3.000 750.00

210-00011  
 

0035 *RESET MAILBOX STRUCTURE (TYPE 2) 0.000 0.000

EACH 0.000 0.00

350.00000 0.000 0.00

210-00012  
 

0040 *SEEDING (NATIVE) 17.000 17.000

ACRE 0.000 0.00

300.00000 17.000 5,100.00

212-00006  
 

0045 *MULCHING (WEED FREE HAY) 0.000 0.000

ACRE 0.000 0.00

450.00000 0.000 0.00

213-00002  
 

0047 MULCHING (HYDRAULIC) CMO# 005 17.000 17.000

ACRE 0.000 0.00

450.00000 17.000 7,650.00

213-00011  
 

0050 *MULCH TACKIFIER 1,836.000 1,836.000

LB  0.000 0.00

2.00000 1,836.000 3,672.00

213-00061  
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PCN: 15156-BID    ESTIMATE RUN 06/15/2006

PROJECT: NH 0243-072                   ESTIMATE NO: 0008 09:55:14

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0055 *SOIL RETENTION BLANKET (STRAW/COCONUT) 4,211.000 4,211.000

SY  0.000 0.00

2.00000 4,211.000 8,422.00

216-00041  
 

0057 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) (SPECIAL) 310.600 310.600

TON 0.000 0.00

75.00000 310.600 23,295.00

403-00720  
 

0060 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 175.430 175.430

TON 0.000 0.00

150.00000 175.430 26,314.50

403-00720  
 

0065 HOT BITUMINOUS PAVEMENT (GRADING SX) (75) (PG 58-28) 22,182.080 22,182.080

TON 0.000 0.00

51.00000 22,182.080 1,131,286.08

403-34721  
 

0070 EMULSIFIED ASPHALT (SLOW-SETTING) 9,531.000 9,531.000

GAL 0.000 0.00

0.50000 9,531.000 4,765.50

411-10255  
 

0075 BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 16.390 16.390

TON 0.000 0.00

120.00000 16.390 1,966.80

507-00400  
 

0080 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 1,574.000 1,574.000

LF  0.000 0.00

16.00000 1,574.000 25,184.00

606-00301  
 

0082 TRANSITION TYPE 3J CO #3 1.000 1.000

EACH 0.000 0.00

737.00000 1.000 737.00

606-01385  
 

0084 END ANCHORAGE TYPE 3K CO# 3 1.000 1.000

EACH 0.000 0.00

926.00000 1.000 926.00

606-01390  
 

0085 *END ANCHORAGE (FLARED) 8.000 8.000

EACH 0.000 0.00

1,500.00000 8.000 12,000.00

606-02005  
 

0090 *DELINEATOR (TYPE I) 103.000 103.000

EACH 0.000 0.00

12.00000 103.000 1,236.00

612-00001  
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PCN: 15156-BID    ESTIMATE RUN 06/15/2006

PROJECT: NH 0243-072                   ESTIMATE NO: 0008 09:55:14

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0095 *DELINEATOR (TYPE III) 85.000 85.000

EACH 0.000 0.00

14.00000 85.000 1,190.00

612-00003  
 

0100 *SIGN PANEL (CLASS I) 21.000 21.000

SF  0.000 0.00

13.00000 21.000 273.00

614-00011  
 

0105 *SIGN PANEL (CLASS II) 87.000 87.000

SF  0.000 0.00

16.00000 87.000 1,392.00

614-00012  
 

0110 *SIGN PANEL (CLASS III) 62.000 62.000

SF  0.000 0.00

20.00000 62.000 1,240.00

614-00013  
 

0115 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND)(POST & 
SLIPBASE) 

6.000 6.000

EACH 0.000 0.00

400.00000 6.000 2,400.00

614-01583  
 

0120 *RUMBLE STRIP 51,168.000 51,168.000

LF  0.000 0.00

0.15000 51,168.000 7,675.20

614-80385  
 

0125 *CONSTRUCTION SURVEYING 1.000 1.000

L S 0.000 0.00

3,000.00000 1.000 3,000.00

625-00000  
 

0130 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

137,000.00000 1.000 137,000.00

626-00000  
 

0135 *PAVEMENT MARKING PAINT 886.000 886.000

GAL 0.000 0.00

75.00000 886.000 66,450.00

627-00001  
 

0140 *EPOXY PAVEMENT MARKING 364.000 364.000

GAL 0.000 0.00

72.00000 364.000 26,208.00

627-00005  
 

0145 *LOCATE MONUMENTS 0.000 0.000

HOUR 0.000 0.00

200.00000 0.000 0.00

629-01110  
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PCN: 15156-BID    ESTIMATE RUN 06/15/2006

PROJECT: NH 0243-072                   ESTIMATE NO: 0008 09:55:14

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0150 *FLAGGING 1,651.000 1,651.000

HOUR 0.000 0.00

10.00000 1,651.000 16,510.00

630-00000  
 

0155 *TRAFFIC CONTROL INSPECTION 47.000 47.000

DAY 0.000 0.00

0.01000 47.000 0.47

630-00007  
 

0160 *TRAFFIC CONTROL MANAGEMENT 56.000 56.000

DAY 0.000 0.00

0.01000 56.000 0.56

630-00012  
 

0165 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 0.000 0.000

EACH 0.000 0.00

220.00000 0.000 0.00

630-80335  
 

0170 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 0.000 0.000

EACH 0.000 0.00

50.00000 0.000 0.00

630-80341  
 

0175 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 49.000 49.000

EACH 0.000 0.00

70.00000 49.000 3,430.00

630-80342  
 

0180 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.000 4.000

EACH 0.000 0.00

110.00000 4.000 440.00

630-80343  
 

0185 *PORTABLE MESSAGE SIGN PANEL 2.000 2.000

EACH 0.000 0.00

3,000.00000 2.000 6,000.00

630-80355  
 

0190 *DRUM CHANNELIZING DEVICE 24.000 24.000

EACH 0.000 0.00

70.00000 24.000 1,680.00

630-80360  
 

0195 CONCRETE BARRIER (TEMPORARY) 0.000 0.000

LF  0.000 0.00

2.00000 0.000 0.00

630-80370  
 

0200 *TRAFFIC CONE 205.000 205.000

EACH 0.000 0.00

10.00000 205.000 2,050.00

630-80380  
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PCN: 15156-BID    ESTIMATE RUN 06/15/2006

PROJECT: NH 0243-072                   ESTIMATE NO: 0008 09:55:14

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0205 *MOBILE PAVEMENT MARKING ZONE 1.000 1.000

L S 0.000 0.00

1,000.00000 1.000 1,000.00

630-80510  
 

0210 IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 
(TEMPORARY) 

0.000 0.000

EACH 0.000 0.00

1,500.00000 0.000 0.00

630-85006  
 

0215 F/A MINOR CONTRACT REVISIONS 23,956.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0220 F/A ON-THE-JOB TRAINEE 0.000 0.000

HOUR 0.000 0.00

1.00000 0.000 0.00

700-70021  
 

0225 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0230 F/A QUALITY INCENTIVE PAYMENT 42,444.570 42,444.570

F A 0.000 0.00

1.00000 42,444.570 42,444.57

700-70025  
 

0235 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0240 F/A SMOOTHNESS INCENTIVE PAYMENT 14,594.080 14,594.080

F A 0.000 0.00

1.00000 14,594.080 14,594.08

700-70034  
 

0245 F/A TIMBER BRIDGE REPAIR 15,000.000 15,000.000

F A 0.000 0.00

1.00000 15,000.000 15,000.00

700-70035  
 

0250 F/A EROSION CONTROL 5,000.000 5,000.000

F A 0.000 0.00

1.00000 5,000.000 5,000.00

700-70380  
 

CAT 0200 $0.00 1,622,889.76CURRENT AMT 1,646,845.76 $$
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PCN: 15156-BID    ESTIMATE RUN 06/15/2006

PROJECT: NH 0243-072                   ESTIMATE NO: 0008 09:55:14

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE BID ITEMS 

0260 *REMOVAL OF ASPHALT MAT (PLANING) 6,467.000 6,467.000

SY  0.000 0.00

5.00000 6,467.000 32,335.00

202-00240  
 

0265 *REMOVAL OF BRIDGE RAILING 1,069.000 1,069.000

LF  0.000 0.00

14.00000 1,069.000 14,966.00

202-00425  
 

0270 *REMOVAL OF GROUND SIGN 36.000 36.000

EACH 0.000 0.00

30.00000 36.000 1,080.00

202-00810  
 

0275 *REMOVAL OF GUARDRAIL TYPE 3 1,046.000 1,046.000

LF  0.000 0.00

3.00000 1,046.000 3,138.00

202-01130  
 

0280 *REMOVAL OF END ANCHORAGE 4.000 4.000

EACH 0.000 0.00

250.00000 4.000 1,000.00

202-01300  
 

0285 *RESET GROUND SIGN 1.000 1.000

EACH 0.000 0.00

180.00000 1.000 180.00

210-00810  
 

0290 HOT BITUMINOUS PAVEMENT (GRADING SX) (75) (PG 58-28) 256.210 256.210

TON 0.000 0.00

51.00000 256.210 13,066.71

403-34721  
 

0295 *GEOTEXTILE (PAVING) 2,495.000 2,495.000

SY  0.000 0.00

4.00000 2,495.000 9,980.00

420-00500  
 

0300 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 7,945.000 7,945.000

LF  0.000 0.00

16.00000 7,945.000 127,120.00

606-00301  
 

0305 *TRANSITION TYPE 3G 24.000 24.000

EACH 0.000 0.00

950.00000 24.000 22,800.00

606-01370  
 

0307 TRANSITION TYPE 3L CO# 4 4.000 4.000

EACH 0.000 0.00

700.00000 4.000 2,800.00

606-01395  
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PCN: 15156-BID    ESTIMATE RUN 06/15/2006

PROJECT: NH 0243-072                   ESTIMATE NO: 0008 09:55:14

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE BID ITEMS 

0310 *END ANCHORAGE (FLARED) 35.000 35.000

EACH 0.000 0.00

1,500.00000 35.000 52,500.00

606-02005  
 

0315 *BRIDGE RAIL TYPE 10R 925.000 925.000

LF  0.000 0.00

140.00000 925.000 129,500.00

606-11010  
 

CAT 0300 $0.00 410,465.71CURRENT AMT 410,465.71 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0320 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

15,000.00000 1.000 15,000.00

620-00002  
 

0325 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

9,000.00000 1.000 9,000.00

620-00012  
 

0330 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

500.00000 1.000 500.00

620-00020  
 

CAT 0400 $0.00 24,500.00CURRENT AMT 24,500.00 $$

PROJECT TOTAL 0.00 $ 2,057,855.47CURRENT AMT 2,081,811.47 $$


